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Date: 104485 (2] /9?
MEMORANDUM

SUBJECT: - ISSI Consulting Group, Inc.

PROJECT NAME: Vasauez Bouckvred / TI-70 SITE

TO: Susan Griffin

This memorandum requests contract assistance from ISSI Consulting Group, Inc., In support of the support of
the subject project. Below please find; 1) a project summary, indicating the nature and scope of the work, 2) a
Project Task List, detailing specific tasks associated with the work, and 3) a project deliverables list including
estimated deliverable due dates. .

Project Description: Technical Contact for
Task:

JMPLErEnT THE S100Y DESCRIBED in THE Fovwe lavees

EFA Affroved OOCUﬁ&\J?', “ Prosecr Prad RPM ’

Foe THe Vasavez DBouvievaed ano T-70 sme, | (30:) 3/2-6579
Deaver , CO, P1e0T Scate g CHALHTER(ZA ~
Tionl S8y " ) SEPrEBEe 9, 1999

Task Task Description Estimated Hours || Deliverables Estimated
# Deliverable Date

—— SEL_ | ATrActies] ——

EPA wﬁr\;f Date:_ 12/ @/ 77
= 7
Project Officer:___ %’% Date;_/ &/ e / 77

L.

cc: Susan Griffin, Carrol O'Donnell

Contract No.: N00174-99-D-0003

Delivery Order No.: 0002

Purchase Request No.: 92033858 ~

EPA IAG No.: DW17953800-01-0 N0 ~03b.



Task # | Task Description | Estimated Hours | Deliverables | Estimated Deliverable Date

1 Procure and on-going 12 weeks after work plan
manage approval
laboratory
services

2 Oversee Memo 3 days after sample
collection of documenting | collection
samples of flue sample
dust and stack collection
residue by methods
Asarco

3 Sample Memo One week after samples
preparation collected

4 Data reduction 3 weeks after receipt of
and evaluation data from laboratory

5 Provide meeting powerpoint one day prior to each
technical support files and meeting
(approximately 4 handouts (25
meetings) copies for

each
meeting)

6 Prepare draft draft report | 4 weeks after receipt of
report of (25 copies) data from the laboratory
findings, mail to
working group

7 Prepare written final report 1 week after receipt of
responses to with separate | comments
comments and responses to
final report, mail comments
to working group document

(25 copies)




Task # | Task Description | Estimated Hours | Deliverables | Estimated Deliverable Date
1 Procure and 72 hours on-going 12 weeks after work plan
manage approval
laboratory
services
2 Oversee 10 hours Memo 3 days after sample
collection of documenting | collection
samples of flue sample
dust and stack collection
residue by methods
Asarco
3 Sample 10 hours Memo One week after samples
preparation collected
4 Data reduction 160 hours 3 weeks after receipt of
and evaluation data from laboratory
5 Provide meeting | 36 hours powerpoint one day prior to each
technical support fites and meeting
{approximately 4 handouts (25
meetings) copies for
each
meeting)
6 Prepare draft 50 hours draft report 4 weeks after receipt of
report of (25 copies) data from the laboratory
findings, mail to .
working group
7 Prepare written 32 hours final report 1 week after receipt of
responses to with separate | comments
comments and responses to
final report, mail comments
to working group document

(25 copies)




